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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 152 Date: 29-Oct-2009 Thursday
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Shift Hours: Break: Over Time:

Const Calendar Day 51
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Federal ID:
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ApprovedStatus:

Working Day If no, explain:

Clear/windy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·MCM cancelled the Weekly Scheduling Meeting today due to their engagement with the Bay Bridge
repair work.
·Mehran sent an email to Ahmad Shahmirza, to inform him that he needs to send his time sheet and
training requests to me and not to him. He responded that in his last email to Mehran and Amer, he would
wait till Amer makes a decision because I do not know at this time what to do with the time sheet and
training request since last time Ben asked him via an e-mail to send his time sheet back to Mehran.
Obviously, this is a false statement on his part. He is confused about the email I sent him, which I was
reiterating what I had told him to do when my TOPPS was not set up yet. Later, he asked for my unit
number and I provided that to him. I will explain to him later.
·Prem sent his last CCO EWBs update before his departure from construction . He said that he went
though the CCO folder to update our CCO log for Force Account. He also checked Internet CAS system to
find out the amount paid to date and pending. Based on his observation, except CCO 30 and 90 others
look okay. CCO 30 is over by $72,798.00. It has other two supplements. With this in consideration, we
could go upto $15,000X3=$45,000.00. So we are over this amount. CCO 90 has only $12,000.00 and it is
over by $12,671.00 till date. He attached the spreadsheet "CCO FA log 102809.xls" regarding his findings.
·Sent an email to Pat Hipley to confirm our Tuesday , November 3, 2009 meeting in our North conference
room to meet and discuss Seismic Enclosure Locations.
·Talked to Mark of Roadway Electric to clarify that the work they are doing for AT &T through MCM is
their work however, we will note that work in our daily reports as part of job actability records. This work is
not considered CT related.
·Had to leave this morning due to illness.
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